RHODE ISLAND
INFRASTRUCTURE BANK

275 Promenade Street, Suite 301
Providence, Rhode Island 02908
RIIB.org

RFP Amendment #1 – RFP for Rhode Island Statewide Coastal Resilience Plan

1. The deadline for submitting responses to the RFP is extended to 4pm EST on January 24, 2025.

2. The Project Timetable in the original RFP issued December 9, 2024 is replaced with the timetable below:

RFP/Project Timetable*:

December 9, 2024	RFP Issued
December 20, 2024	Questions to RFP due
January 9, 2025	Responses to questions posted on RIIB website (extended to January 13)
January 24, 2025	RFP Responses due (no later than 4pm EST)
February 2025	Anticipated selection by Bank Board of Directors and execution of agreement with selected party(s)
June 31, 2025	Task 1. Gap Analysis & State Resilience Goal Development
July 31, 2025	Task 2. Statewide Climate Vulnerability Assessment
September 1, 2025	Task 3. RI Climate Resilience Priority Action List and Cost Estimates
Ongoing	Task 4: Community Engagement – ongoing over course of Project
September 1, 2025	Task 5. Current and Future Investment Analysis and Strategy
September 15, 2025	Statewide Coastal Resiliency Plan delivered to the Bank and Chief Resilience Officer
October 1, 2025;	Statewide Coastal Resilience Plan delivered to Governor, RIEC4 and General Assembly by State Chief Resilience Officer (per Chapter 46-23.4 of the Rhode Island General Laws), included within State Climate Plan
December 31, 2025	Task 6. Addressing Resilience Data Gaps